
 
  
 

 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Members of the Community Development Corporation  
 
Cc:  George A. Purefoy, City Manager 

Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  July 10, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The plans are under review by the City. 
 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  The bonding company has been 

involved in the completion of the project, which has slowed the process. 
 
Hummingbird Park 
 

The park is complete with the exception of punch list items.  The bonding company 
has been involved in the completion of the project, which has slowed the process. 
 
 
 



  

Hickory Street Tail Project 
  

This project was pulled from Council consideration.  We are working through some 
issues with Right of Way (ROW) dedication. 

 
Dog Park 
 

The Master Plan Revision was approved by City Council.  This project waits funding.  
Staff is in the process of developing bid documents for the temporary dog park, which 
is proposed just south of the water tower at B.F. Phillips Community Park. 

 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
College Parkway Trail 
  

The trail is complete with the exception of the connections to the streets.  Sod is being 
laid in the disturbed areas.  The entire project should be completed by the end of July. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The plans are almost complete.  Staff is recommending that we wait until after the first 
of the year to start this project.  This will allow construction to proceed in the cooler 
months and about the time the renovations are complete, the contractor should install 
grass in May and it should grow in through the summer months. 
 

Preston North 
 
A contract for design and preparation of construction documents is being presented to 
City Council in June.  It is anticipated that design will continue through the summer 
and construction should begin early next year. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

bid and construction should begin in June.  This project has been placed on 
hold due to slope failure. 



  

Lebanon Road – Dallas North Tollway to Teel - Staff is obtaining design assistance 
for this project.  Currently, staff is working with the consultant to develop a 
scope of services. 

Lebanon Road – Dallas North Tollway to Legendary - Staff is obtaining design 
assistance for this project.  Currently, staff is working with the consultant to 
develop a scope of services. 

Warren Parkway – Legacy Drive to Dallas North Tollway- Staff is obtaining design 
assistance for this project.  Currently, staff is working with the consultant to 
develop a scope of services. 

Wade Boulevard – Ohio Drive to Parkwood is currently out to bid.  Trail connected at 
the FAC is completed, with the exception of signs and grass establishment. 
 

Spraypark 
 
The contractor has begun construction the week of July 6, 2009.  It should take 3- 4 
weeks to construct. 
 

Shawnee Sports Complex 
 
Construction has begun.  The contractor is working on the mow strips and fence 
replacement.  They have begun demolition on the building items. 


